M. A. R. 57 (Rule 116)
Measurement Book

No. B

Final No. 1st and final bill

Name of Work ..... From ..... To .....

Name of Contractor of nature of Agency ..... Sri: Jagadish.

Date of commencement of work .....

215883

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
	2	3	4	5	6	7	8
	Name of Work:-	Engaging labour and tractor for Emergency works at Yelahanka old town area in Ward No.-02 of Yelahanka sub division.					
	Estimate Cost of Work:-	Rs 10.00 Lakhs.					
	Work Code:-	002-16-000010					
	Work Order Number:-	EE(Y.N.K.D)E-PMT-01/WO/19/2015-16					
	Work Order Date:-	24-02-2016.					

M. A. R. 57 (Rule 116)
Measurement Book

No. B

215884

erial No. .....
ame of Work ..... From..... To.....
ame of Contractor of nature of Agency .....
ate of commencement of work .....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
	2	3	4	5	6	7	8
Thu 3.	Labour charges to unskilled Mazdoor Heavy (Page No. LII) SR 2015-16 Sl. No. 5. 7 Nos x 252 working days (among 365 days). PM ofy Recorded vide Page No.3 (215848/2, 215849/2, (215850/2, 215851/2, 215852/2, 215853/2) of this MB =					1594.00 No.	
	(21+145+145+151+154+144+ 151+135+120+141+147+134) @ Rs 225.90/No. ⟹					Rs 360084.60	
	Total Amount =					Rs. 945169.00	

MK Cat Ju 28/2/17

Delhi A.F 27/2/17

MEASUREMENT BOOK

Date 1	Full description, etc. of work 2	Number 3	Dimensions: Length 4	Dimensions: Breadth 5	Dimensions: Depth 6	Contents 7	Reference to last Measurement 8
	CERTIFICATE:-						
	1) The contractor has completed the work as per specification						
	2) There are no departmental issues to the contractor						
	All qty and valc is satisfactory.						
	S. Gulab (Contractor)						
						9452=00	
						9452=00	
						9452=00	
						9452=00	
						9452=00	
						47258=00	
						86011=00	
						94516=00	
						86011=00	
						85911 58=00	
						Reduction	
						CONST	
						SGST	
						IT	
						CC	
						CGST	
						FSD	
						T.D	

AE 27/2/17